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ESTIMATE RUN 05/03/2002

ESTIMATE SUMMARY 08:52:56

CONTID: C11508         ESTIMATE NO: 0025 FINL 1994

PCN: 11508-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 US 36 HOV PHASE II PERCENT TIME:

PROJECT NO: HB 0253-139                   

I 25 US 36 HOV PHASE II

NAME OF ROAD: I-25, US 36, SH 270, HOV

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/03/2002 DATE TIME STARTED 07/14/1997

7353 S. EAGLE STREET DATE LET 06/05/1997 DATE WORK BEGAN 07/14/1997

 DATE AWARDED 06/20/1997 DATE TIME STOPPED 08/24/1999

 DATE CONTRACT EXECUTED 06/20/1997 DATE ACCEPTED 08/24/1999

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 07/14/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,308,908.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,540,601.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,540.60

SECURITIES ENCUMBERED -7,540.60

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

123.65

CALENDAR DAYS

CALENDAR DAYS

99.98%

2,008.66

0.00

0.00

0.00

$

$

$

$

39,271.02

8,267,628.70

8,306,899.72

0.00

8,306,899.72

0.00

0.00

8,306,899.72

0.00

AMOUNT DUE 8,306,899.72 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

758.0 TIME ALLOW: 613

ORIG TIME ALLOW: 500
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.200

0.000

201-00000  
 

0.200

L S 

112,449.13000 22,489.830.200

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

20,396.50000 20,396.501.000

0.00

0015 REMOVAL OF STRUCTURE 7.000

0.000

202-00001  
 

7.000

EACH

536.75000 3,757.257.000

0.00

0020 REMOVAL OF SLOPE AND DITCH PAVING 88.600

0.000

202-00026  
 

88.600

M2  

12.88000 1,141.1788.600

0.00

0025 REMOVAL OF PIPE 188.000

0.000

202-00035  
 

188.000

M   

17.62000 3,312.56188.000

0.00

0030 *REMOVAL OF DELINEATOR 19.000

0.000

202-00090  
 

19.000

EACH

3.92000 74.4819.000

0.00

0035 REMOVAL OF WALL 137.800

0.000

202-00160  
 

137.800

M2  

16.05000 2,211.69137.800

0.00

0040 REMOVAL OF CURB AND GUTTER 434.000

0.000

202-00203  
 

434.000

M   

7.04000 3,055.36434.000

0.00

0045 REMOVAL OF CURB, GUTTER AND SIDEWALK 90.000

0.000

202-00204  
 

90.000

M   

10.56000 950.4090.000

0.00

0050 REMOVAL OF ASPHALT MAT 3,625.000

0.000

202-00220  
 

3,625.000

M2  

1.29000 4,676.253,625.000

0.00

0055 *REMOVAL OF ASPHALT MAT (PLANING) 2,785.000

0.000

202-00240  
 

2,785.000

M2  

0.00001 0.032,785.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 314.700

0.000

202-00250  
 

314.700

M2  

22.14000 6,967.46314.700

0.00

0065 REMOVAL OF BRIDGE RAILING 205.000

0.000

202-00425  
 

205.000

M   

16.32000 3,345.60205.000

0.00

0070 *REMOVAL OF LUMINAIRE 3.000

0.000

202-00750  
 

3.000

EACH

285.98000 857.943.000

0.00

0075 *REMOVAL OF GROUND SIGN 16.000

0.000

202-00810  
 

16.000

EACH

40.73000 651.6816.000

0.00

0080 *REMOVAL OF TRAFFIC SIGNAL HEAD 6.000

0.000

202-00831  
 

6.000

EACH

94.30000 565.806.000

0.00

0085 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000

0.000

202-00840  
 

2.000

EACH

1,037.30000 2,074.602.000

0.00

0090 *REMOVAL OF PEDESTAL POLE 1.000

0.000

202-00858  
 

1.000

EACH

266.50000 266.501.000

0.00

0095 *REMOVAL OF FENCE 82.000

0.000

202-01000  
 

82.000

M   

14.04000 1,151.2882.000

0.00

0100 *REMOVAL OF GUARDRAIL TYPE 3 271.000

0.000

202-01130  
 

271.000

M   

10.25000 2,777.75271.000

0.00

0105 REMOVAL OF GUARDRAIL TYPE 4 361.000

0.000

202-01140  
 

361.000

M   

33.33000 12,032.13361.000

0.00

0110 *REMOVAL OF END ANCHORAGE 3.000

0.000

202-01300  
 

3.000

EACH

205.00000 615.003.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 161,459.000

0.000

203-00060  
 

161,459.000

M3  

5.40000 871,878.60161,459.000

0.00

0120 POTHOLING 38.000

0.000

203-01597  
 

38.000

HOUR

134.19000 5,099.2238.000

0.00

0125 STRUCTURE BACKFILL (CLASS 1) 704.000

0.000

206-00100  
 

704.000

M3  

7.79000 5,484.16704.000

0.00

0130 FILTER MATERIAL (CLASS A) 2.000

0.000

206-00510  
 

2.000

M3  

48.31000 96.622.000

0.00

0135 TOPSOIL 3,910.000

0.000

207-00205  
 

3,910.000

M3  

4.92000 19,237.203,910.000

0.00

0140 EROSION BALES (WEED FREE) 90.000

0.000

208-00011  
 

90.000

EACH

15.03000 1,352.7090.000

0.00

0145 SILT FENCE 812.000

0.000

208-00020  
 

812.000

M   

8.09000 6,569.08812.000

0.00

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

5,367.50000 5,367.501.000

0.00

0155 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

5,367.50000 5,367.501.000

0.00

0160 RESET STRUCTURE 1.000

0.000

210-00001  
 

1.000

EACH

3,987.25000 3,987.251.000

0.00

0165 *RESET LIGHT STANDARD STEEL 2.000

0.000

210-00755  
 

2.000

EACH

2,084.85000 4,169.702.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

141.70000 141.701.000

0.00

0175 *RESET SIGN PANEL 6.000

0.000

210-00815  
 

6.000

EACH

174.62000 1,047.726.000

0.00

0180 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000

0.000

210-00848  
 

2.000

EACH

1,925.98000 3,851.962.000

0.00

0185 *RESET FENCE 208.000

0.000

210-01000  
 

208.000

M   

15.38000 3,199.04208.000

0.00

0190 *RESET GATE 1.000

0.000

210-01011  
 

1.000

EACH

287.00000 287.001.000

0.00

0195 RESET VALVE 1.000

0.000

210-01710  
 

1.000

EACH

268.38000 268.381.000

0.00

0200 ADJUST MANHOLE 2.000

0.000

210-04010  
 

2.000

EACH

375.73000 751.462.000

0.00

0205 MODIFY MANHOLE 5.000

0.000

210-04015  
 

5.000

EACH

375.73000 1,878.655.000

0.00

0210 MODIFY MANHOLE (SPECIAL) 1.000

0.000

210-04016  
 

1.000

EACH

1,234.53000 1,234.531.000

0.00

0215 *SEEDING (NATIVE) 3.640

0.000

212-00006  
 

3.640

HA  

1,044.48000 3,801.913.640

0.00

0220 *LANDSCAPE RESTORATION 1.000

0.000

212-01200  
 

1.000

L S 

8,495.20000 8,495.201.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE HAY) 7.430

0.000

213-00002  
 

7.430

HA  

1,019.11000 7,571.997.430

0.00

0230 *MULCH TACKIFIER 834.000

0.000

213-00061  
 

834.000

KG  

3.93000 3,277.62834.000

0.00

0235 *DECIDUOUS TREE (38 MM CALIPER) DELETED BY 105 0.000

0.000

214-00215  
 

0.000

EACH

258.70000 0.000.000

0.00

0240 *DECIDUOUS TREE (50 MM CALIPER) 41.000

0.000

214-00220  
 

41.000

EACH

302.53000 12,403.7341.000

0.00

0245 *SOIL RETENTION BLANKET (SPECIAL) 1,367.400

0.000

216-00030  
 

1,367.400

M2  

20.68000 28,277.831,367.400

0.00

0250 MONITORING TECHNICIAN 620.000

0.000

250-00050  
 

620.000

HOUR

39.46000 24,465.20620.000

0.00

0255 ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

7,790.00000 7,790.001.000

0.00

0260 HEALTH AND SAFETY OFFICER 256.500

0.000

250-00110  
 

256.500

HOUR

66.63000 17,090.60256.500

0.00

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 425.720

0.000

403-00720  
 

425.720

T   

74.74000 31,818.31425.720

0.00

0270 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

5,666.310

0.000

403-34354  
 

5,666.310

T   

29.06000 164,662.975,666.310

0.00

0275 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,028.000

0.000

411-10255  
 

2,028.000

L   

0.31000 628.682,028.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 GEOTEXTILE (EROSION CONTROL) (CLASS A) 17.000

0.000

420-00100  
 

17.000

M2  

1.61000 27.3717.000

0.00

0285 *DRILLED CAISSON (1050 MM) 6.000

0.000

503-00042  
 

6.000

M   

443.00000 2,658.006.000

0.00

0290 *DRILLED CAISSON (1200 MM) 24.300

0.000

503-00048  
 

24.300

M   

527.43000 12,816.5524.300

0.00

0295 RIPRAP (225 MM) 15.000

0.000

506-00209  
 

15.000

M3  

42.40000 636.0015.000

0.00

0300 RIPRAP (450 MM) 6.000

0.000

506-00218  
 

6.000

M3  

42.40000 254.406.000

0.00

0305 GEOGRID REINFORCEMENT 1,266.000

0.000

506-01020  
 

1,266.000

M2  

5.59000 7,076.941,266.000

0.00

0310 CONCRETE SLOPE AND DITCH PAVING 230.000

0.000

507-00000  
 

230.000

M3  

258.20000 59,386.00230.000

0.00

0315 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 30.200

0.000

507-00100  
 

30.200

M3  

239.76000 7,240.7530.200

0.00

0320 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000

0.000

507-00400  
 

2.000

T   

42.03000 84.062.000

0.00

0325 450 MM REINFORCED CONCRETE PIPE 268.000

0.000

603-01180  
 

268.000

M   

111.70000 29,935.60268.000

0.00

0330 600 MM REINFORCED CONCRETE PIPE 201.000

0.000

603-01240  
 

201.000

M   

116.77000 23,470.77201.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 900 MM REINFORCED CONCRETE PIPE 59.000

0.000

603-01360  
 

59.000

M   

224.06000 13,219.5459.000

0.00

0340 1500 MM REINFORCED CONCRETE PIPE 176.000

0.000

603-01600  
 

176.000

M   

390.42000 68,713.92176.000

0.00

0345 450 MM REINFORCED CONCRETE END SECTION 5.000

0.000

603-05018  
 

5.000

EACH

375.73000 1,878.655.000

0.00

0350 600 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

418.67000 418.671.000

0.00

0355 900 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

681.67000 1,363.342.000

0.00

0360 900 MM CORRUGATED STEEL PIPE DELETED BY 105 0.000

0.000

603-10360  
 

0.000

M   

216.58000 0.000.000

0.00

0365 *INLET TYPE C (2 M) 5.000

0.000

604-00305  
 

5.000

EACH

1,588.75000 7,943.755.000

0.00

0370 *INLET TYPE D (SPECIAL) 3.000

0.000

604-00550  
 

3.000

EACH

2,613.75000 7,841.253.000

0.00

0375 *INLET TYPE 13 (2 M) 6.000

0.000

604-13005  
 

6.000

EACH

1,332.50000 7,995.006.000

0.00

0380 *INLET TYPE 16 (2 M) 1.000

0.000

604-16005  
 

1.000

EACH

1,486.25000 1,486.251.000

0.00

0385 *INLET TYPE R  L 1.5 (2 M) 2.000

0.000

604-19105  
 

2.000

EACH

1,640.00000 3,280.002.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INLET TYPE R  L 3 (4 M) DELETED BY 105 0.000

0.000

604-19210  
 

0.000

EACH

2,408.75000 0.000.000

0.00

0395 *VANE GRATE INLET (4 M) 1.000

0.000

604-25010  
 

1.000

EACH

1,896.25000 1,896.251.000

0.00

0400 MANHOLE SLAB BASE (2 M) 6.000

0.000

604-30005  
 

6.000

EACH

1,127.50000 6,765.006.000

0.00

0405 *MANHOLE BOX BASE (8 M) 1.000

0.000

604-31025  
 

1.000

EACH

4,612.50000 4,612.501.000

0.00

0410 *MANHOLE SPECIAL TRAFFIC 6.000

0.000

604-39000  
 

6.000

EACH

3,581.35000 21,488.106.000

0.00

0415 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 39.000

0.000

606-00301  
 

39.000

M   

51.25000 1,998.7539.000

0.00

0420 GUARDRAIL TYPE 4 (STYLE CA) 44.000

0.000

606-00420  
 

44.000

M   

97.06000 4,270.6444.000

0.00

0425 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) DELETED BY 105 0.000

0.000

606-00465  
 

0.000

M   

101.05000 0.000.000

0.00

0430 GUARDRAIL TYPE 4 (STYLE CL) 310.000

0.000

606-00480  
 

310.000

M   

106.55000 33,030.50310.000

0.00

0435 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

374.13000 374.131.000

0.00

0440 *END ANCHORAGE TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,025.00000 2,050.002.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

2,050.00000 4,100.002.000

0.00

0450 *LINE POST (CHAIN LINK) 160.000

0.000

607-52900  
 

160.000

EACH

43.05000 6,888.00160.000

0.00

0455 *END POST (CHAIN LINK) 10.000

0.000

607-52905  
 

10.000

EACH

102.50000 1,025.0010.000

0.00

0460 *CORNER AND LINE BRACE POST (CHAIN LINK) 8.000

0.000

607-52910  
 

8.000

EACH

133.25000 1,066.008.000

0.00

0465 *FENCE CHAIN LINK (SPECIAL) (900 MM) 332.000

0.000

607-53137  
 

332.000

M   

68.16000 22,629.12332.000

0.00

0470 *FENCE CHAIN LINK (1800 MM) 378.000

0.000

607-53172  
 

378.100

M   

37.16000 14,046.48378.000

0.00

0475 *1.2 METER GATE WALK 1.000

0.000

607-60004  
 

1.000

EACH

205.00000 205.001.000

0.00

0480 *2.4 METER GATE SINGLE (CHAIN LINK) 1.000

0.000

607-60208  
 

1.000

EACH

307.50000 307.501.000

0.00

0485 *4.8 METER GATE DOUBLE (CHAIN LINK) DELETED BY 105 0.000

0.000

607-60266  
 

0.000

EACH

615.00000 0.000.000

0.00

0490 *CONCRETE SIDEWALK (150 MM) 133.700

0.000

608-00006  
 

133.700

M2  

4.65000 621.71133.700

0.00

0495 *CONCRETE CURB RAMP 41.700

0.000

608-00010  
 

41.700

M2  

8.90000 371.1341.700

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CURB AND GUTTER TYPE 2 (SECTION I-B) 160.000

0.000

609-21010  
 

160.000

M   

21.41000 3,425.60160.000

0.00

0505 *CURB AND GUTTER TYPE 2 (SECTION II-B) 210.000

0.000

609-21020  
 

210.000

M   

30.73000 6,453.30210.000

0.00

0510 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 65.000

0.000

610-00020  
 

65.000

M2  

10.14000 659.1065.000

0.00

0515 *MEDIAN COVER MATERIAL (BITUMINOUS) 51.400

0.000

610-00040  
 

51.400

T   

61.50000 3,161.1051.400

0.00

0520 *DELINEATOR (TYPE I) 36.000

0.000

612-00001  
 

36.000

EACH

13.69000 492.8436.000

0.00

0525 *19 MM ELECTRICAL CONDUIT 141.000

0.000

613-00075  
 

141.000

M   

13.58000 1,914.78141.000

0.00

0530 *50 MM ELECTRICAL CONDUIT 1,979.000

0.000

613-00200  
 

1,979.000

M   

21.53000 42,607.871,979.000

0.00

0535 *50 MM ELECTRICAL CONDUIT (JACKED) 223.900

0.000

613-00201  
 

223.900

M   

29.73000 6,656.55223.900

0.00

0540 *100 MM ELECTRICAL CONDUIT 1,505.000

0.000

613-00400  
 

1,505.000

M   

19.48000 29,317.401,505.000

0.00

0545 *100 MM ELECTRICAL CONDUIT (JACKED) 58.000

0.000

613-00401  
 

58.000

M   

48.18000 2,794.4458.000

0.00

0550 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 1,534.000

0.000

613-00404  
 

1,534.000

M   

29.21000 44,808.141,534.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *50 MM ELECTRICAL CONDUIT (PLASTIC) 230.000

0.000

613-01200  
 

230.000

M   

35.88000 8,252.40230.000

0.00

0560 *75 MM ELECTRICAL CONDUIT (PLASTIC) 263.000

0.000

613-01300  
 

263.000

M   

36.90000 9,704.70263.000

0.00

0565 *DIRECT-BURIAL CABLE 183.000

0.000

613-05000  
 

183.000

M   

22.55000 4,126.65183.000

0.00

0570 *PULL BOX (SPECIAL) 13.000

0.000

613-07000  
 

13.000

EACH

618.08000 8,035.0413.000

0.00

0575 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

6,970.00000 6,970.001.000

0.00

0580 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000

0.000

613-35100  
 

2.000

EACH

8,159.00000 16,318.002.000

0.00

0580 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0585 *LOWERING DEVICE 2.000

0.000

613-50000  
 

2.000

EACH

5,391.50000 10,783.002.000

0.00

0585 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0590 *LIGHTING CONTROL CENTER 4.000

0.000

613-50100  
 

4.000

EACH

2,337.00000 9,348.004.000

0.00

0590 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11508-BID    ESTIMATE RUN

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0590 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0595 *SECONDARY SERVICE PEDESTAL 8.000

0.000

613-50150  
 

8.000

EACH

303.40000 2,427.208.000

0.00

0600 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 7.000

0.000

613-70150  
 

7.000

EACH

1,113.15000 7,792.057.000

0.00

0600 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0600 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0605 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000

0.000

613-70250  
 

2.000

EACH

389.50000 779.002.000

0.00

0605 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0610 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 12.000

0.000

613-71000  
 

12.000

EACH

758.50000 9,102.0012.000

0.00

0610 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0615 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 5.000

0.000

613-72150  
 

5.000

EACH

214.23000 1,071.155.000

0.00

0615 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11508-BID    ESTIMATE RUN

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0615 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0620 *SIGN PANEL (CLASS I) 8.400

0.000

614-00011  
 

8.400

M2  

319.55000 2,684.228.400

0.00

0625 *SIGN PANEL (CLASS II) 13.800

0.000

614-00012  
 

13.840

M2  

175.06000 2,415.8313.800

0.00

0630 *TIMBER SIGN POST 89X89 MM 4.000

0.000

614-00044  
 

4.000

M   

14.40000 57.604.000

0.00

0635 *TIMBER SIGN POST 140X140 MM 52.000

0.000

614-00066  
 

52.000

M   

24.07000 1,251.6452.000

0.00

0640 *STEEL SIGN POST (S 75X8.0) 7.000

0.000

614-00357  
 

7.000

M   

62.62000 438.347.000

0.00

0645 *STEEL SIGN POST (W 250X33) 4.000

0.000

614-01022  
 

4.000

M   

96.40000 385.604.000

0.00

0650 *STEEL SIGN POST (W 250X39) 19.000

0.000

614-01026  
 

19.000

M   

96.45000 1,832.5519.000

0.00

0655 *STEEL SIGN POST (W 310X39) 8.000

0.000

614-01226  
 

8.000

M   

100.31000 802.488.000

0.00

0660 *CONCRETE FOOTING (TYPE 5) 2.000

0.000

614-03005  
 

2.000

EACH

1,337.58000 2,675.162.000

0.00

0665 *CONCRETE FOOTING (TYPE 6) 5.000

0.000

614-03006  
 

5.000

EACH

1,470.91000 7,354.555.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 *CONCRETE FOOTING (TYPE 7) 2.000

0.000

614-03007  
 

2.000

EACH

1,840.52000 3,681.042.000

0.00

0675 *MODIFICATION OF SIGN LEGEND 1.000

0.000

614-07100  
 

1.000

L S 

432.62000 432.621.000

0.00

0680 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000

0.000

614-60300  
 

1.000

EACH

15,655.92000 15,655.921.000

0.00

0680 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0680 MATERIAL ALLOWANCE 614D SIGN BRIDGE STRUCTURES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 *PEDESTRIAN SIGNAL FACE (400) 6.000

0.000

614-70117  
 

6.000

EACH

586.30000 3,517.806.000

0.00

0690 *TRAFFIC SIGNAL FACE (300-300-300) 10.000

0.000

614-70336  
 

10.000

EACH

1,897.28000 18,972.8010.000

0.00

0695 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 3.000

0.000

614-70560  
 

3.000

EACH

2,539.95000 7,619.853.000

0.00

0700 *PEDESTRIAN PUSH BUTTON 6.000

0.000

614-72860  
 

6.000

EACH

164.00000 984.006.000

0.00

0705 *LOOP DETECTOR WIRE 343.000

0.000

614-72875  
 

343.000

M   

6.87000 2,356.41343.000

0.00

0710 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 9.000

0.000

614-72882  
 

9.000

EACH

310.58000 2,795.229.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *TELEPHONE INTERCONNECT WIRE 139.000

0.000

614-72891  
 

139.000

M   

9.23000 1,282.97139.000

0.00

0720 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000

0.000

614-81010  
 

2.000

EACH

9,465.88000 18,931.762.000

0.00

0720 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0725 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000

0.000

614-84000  
 

1.000

EACH

1,149.03000 1,149.031.000

0.00

0725 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0730 IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

1.000

EACH

17,064.36000 17,064.361.000

0.00

0730 MATERIAL ALLOWANCE 614P IMPACT ATTENUATOR 0.000

0.000DOL 

1.00000 0.000.000

0.00

0735 1050 MM TRASH GUARD 1.000

0.000

616-30042  
 

1.000

EACH

717.10000 717.101.000

0.00

0735 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0740 1200 MM TRASH GUARD 1.000

0.000

616-30048  
 

1.000

EACH

846.99000 846.991.000

0.00

0740 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 1350 MM TRASH GUARD 1.000

0.000

616-30054  
 

1.000

EACH

1,042.37000 1,042.371.000

0.00

0745 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0750 *DN300 WELDED STEEL PIPE DELETED BY 105 0.000

0.000

619-10120  
 

0.000

M   

251.13000 0.000.000

0.00

0755 *DN150 PLASTIC PIPE 66.000

0.000

619-50480  
 

66.000

M   

146.79000 9,688.1466.000

0.00

0760 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

53,197.50000 53,197.501.000

0.00

0765 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

306,068.44000 306,068.441.000

0.00

0770 *PAVEMENT MARKING PAINT 446.500

0.000

627-00001  
 

446.500

L   

34.85000 15,560.53446.500

0.00

0775 *THERMOPLASTIC PAVEMENT MARKING 421.900

0.000

627-00002  
 

421.900

M2  

20.50000 8,648.95421.900

0.00

0780 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) DELETED 
BY 105

0.000

0.000

627-01000  
 

0.000

M2  

221.40000 0.000.000

0.00

0785 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 8.000

0.000

627-02000  
 

8.000

M2  

222.94000 1,783.528.000

0.00

0790 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 59.400

0.000

627-30210  
 

59.400

M2  

27.68000 1,644.1959.400

0.00
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PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 *SURVEY MONUMENT (TYPE 1) 6.000

0.000

629-01001  
 

22.000

EACH

97.38000 584.286.000

0.00

0800 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

2.000

EACH

87.12000 0.000.000

0.00

0805 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

1.000

EACH

256.25000 0.000.000

0.00

0810 *FLAGGING 7,973.000

0.000

630-00000  
 

7,973.000

HOUR

22.04000 175,724.927,973.000

0.00

0815 *TRAFFIC CONTROL SUPERVISOR 378.000

0.000

630-00002  
 

378.000

DAY 

292.13000 110,425.14378.000

0.00

0820 *UNIFORMED TRAFFIC CONTROL 1,024.000

0.000

630-00003  
 

1,024.000

HOUR

48.18000 49,336.321,024.000

0.00

0825 *TRAFFIC CONTROL VEHICLE 3.000

0.000

630-00004  
 

3.000

EACH

102.50000 307.503.000

0.00

0830 *TRAFFIC CONTROL INSPECTION 223.000

0.000

630-00007  
 

223.000

DAY 

153.75000 34,286.25223.000

0.00

0835 *FLASHING BEACON (PORTABLE) 9.000

0.000

630-80001  
 

9.000

EACH

1,537.50000 13,837.509.000

0.00

0840 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000

0.000

630-80335  
 

4.000

EACH

205.00000 820.004.000

0.00

0845 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000

0.000

630-80337  
 

6.000

EACH

512.50000 3,075.006.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 127.000

0.000

630-80341  
 

127.000

EACH

102.50000 13,017.50127.000

0.00

0855 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000

0.000

630-80342  
 

79.000

EACH

205.00000 16,195.0079.000

0.00

0860 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

3.000

EACH

128.13000 384.393.000

0.00

0865 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 22.800

0.000

630-80344  
 

22.800

M2  

158.88000 3,622.4622.800

0.00

0870 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

1,537.50000 3,075.002.000

0.00

0875 *PORTABLE MESSAGE SIGN PANEL 89.000

0.000

630-80359  
 

89.000

DAY 

205.00000 18,245.0089.000

0.00

0880 *DRUM CHANNELIZING DEVICE 140.000

0.000

630-80360  
 

140.000

EACH

102.50000 14,350.00140.000

0.00

0885 CONCRETE BARRIER (TEMPORARY) 890.000

0.000

630-80370  
 

890.100

M   

70.96000 63,154.40890.000

0.00

0890 *TRAFFIC CONE 313.000

0.000

630-80380  
 

313.000

EACH

20.50000 6,416.50313.000

0.00

0895 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

1.000

EACH

2,295.95000 2,295.951.000

0.00

0900 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

14,493.50000 14,493.501.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0910 F/A PARTNERING MCR 7 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0915 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0920 F/A OJT PILOT 4,200.000

0.000

700-70022  
 

4,200.000

F A 

1.00000 4,200.004,200.000

0.00

0925 F/A QUALITY INCENTIVE PAYMENT 3,645.490

0.000

700-70025  
 

3,645.490

F A 

1.00000 3,645.493,645.490

0.00

0930 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0935 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0940 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0945 F/A HEALTH AND SAFETY PLAN 50,104.390

0.000

700-70590  
 

50,104.390

F A 

1.00000 50,104.3950,104.390

0.00

1440 CONSTRUCTION SURVEYING (HOURLY) 4.500

0.000

625-00001  
 

4.500

HOUR

85.00000 382.504.500

0.00

1535 ADDED ITEM (DOLLAR)/ DELAY CLAIM SETTLEMENT-CMO 06 387,828.000

0.000

900-00006  
 

387,828.000

DOL 

1.00000 387,828.00387,828.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
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CAT NO0200 ROADWAY 

1540 ADDED ITEM (DOLLAR)/ FURNISH TRAFFIC MANHOLES-MCR 12 6,512.000

0.000

900-00006  
 

6,512.000

DOL 

1.00000 6,512.006,512.000

0.00

CAT 3,477,256.670.003,479,263.06CURRENT AMT0200 $ $ $

CAT NO0201 BIKEPATH 

0955 CLEARING AND GRUBBING 0.800

0.000

201-00000  
 

0.800

L S 

112,449.13000 89,959.300.800

0.00

0960 REMOVAL OF SIDEWALK 714.000

0.000

202-00200  
 

714.000

M2  

3.22000 2,299.08714.000

0.00

0965 REMOVAL OF ASPHALT MAT 1,293.600

0.000

202-00220  
 

1,293.600

M2  

1.29000 1,668.741,293.600

0.00

0970 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

141.70000 283.402.000

0.00

0975 *HOT BITUMINOUS PAVEMENT (GRADING C) 477.630

0.000

403-03000  
 

477.630

T   

38.95000 18,603.69477.630

0.00

0980 *FENCE (TEMPORARY) 160.000

0.000

607-11580  
 

160.300

M   

8.20000 1,312.00160.000

0.00

0985 CONCRETE BIKEWAY (150 MM) 1,188.200

0.000

608-00026  
 

1,188.200

M2  

4.67000 5,548.891,188.200

0.00

0990 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000

0.000

630-80335  
 

2.000

EACH

205.00000 410.002.000

0.00

0995 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

0.000

630-80341  
 

2.000

EACH

102.50000 205.002.000

0.00

CAT 120,290.100.00120,292.56CURRENT AMT0201 $ $ $
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0202 RETAINING WALLS 

1000 STRUCTURE EXCAVATION 1,450.000

0.000

206-00000  
 

1,450.000

M3  

4.21000 6,104.501,450.000

0.00

1005 STRUCTURE BACKFILL (CLASS 1) 2,110.000

0.000

206-00100  
 

2,110.000

M3  

7.79000 16,436.902,110.000

0.00

1010 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,891.000

0.000

420-00100  
 

1,891.000

M2  

1.61000 3,044.511,891.000

0.00

1015 *DRILLED CAISSON (450 MM) 392.000

0.000

503-00018  
 

392.000

M   

136.59000 53,543.28392.000

0.00

1020 MECHANICALLY STABILIZED EARTH WALL 2,082.000

0.000

504-04100  
 

2,082.000

M2  

206.77000 430,495.142,082.000

0.00

1025 RIPRAP (600 MM) 2,059.000

0.000

506-00224  
 

2,059.000

M3  

33.91000 69,820.692,059.000

0.00

1030 *CONCRETE SEALER 0.000

0.000

515-00400  
 

0.000

M2  

2.99000 0.000.000

0.00

1035 WATERSTOP (150 MM) 48.000

0.000

518-00106  
 

48.000

M   

14.32000 687.3648.000

0.00

1040 *BRIDGE EXPANSION DEVICE (0-50 MM) DELETED BY 105 0.000

0.000

518-01002  
 

0.000

M   

258.70000 0.000.000

0.00

1045 CONCRETE CLASS D (WALL) 482.000

0.000

601-03050  
 

482.000

M3  

271.27000 130,752.14482.000

0.00

1050 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

0.000

M2  

6.08000 0.000.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0202 RETAINING WALLS 

1055 *STRUCTURAL CONCRETE COATING 2,461.700

0.000

601-40300  
 

2,461.700

M2  

4.82000 11,865.392,461.700

0.00

1060 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 619.900

0.000

601-40302  
 

619.900

M2  

3.59000 2,225.44619.900

0.00

1065 *REINFORCING STEEL 47,105.000

0.000

602-00000  
 

47,105.000

KG  

0.76000 35,799.8047,105.000

0.00

1070 GEOCOMPOSITE DRAIN WITHOUT PIPE 426.700

0.000

605-83001  
 

426.700

M2  

44.28000 18,894.28426.700

0.00

1075 GUARDRAIL TYPE 4 (STYLE CD) 39.000

0.000

606-00440  
 

39.000

M   

90.21000 3,518.1939.000

0.00

1080 BRIDGE RAIL TYPE 4 281.000

0.000

606-10400  
 

281.000

M   

102.11000 28,692.91281.000

0.00

1085 *FENCE CHAIN LINK (SPECIAL) (900 MM) 48.000

0.000

607-53137  
 

48.000

M   

68.16000 3,271.6848.000

0.00

CAT 815,152.210.00815,152.21CURRENT AMT0202 $ $ $

CAT NO0203 CMO 02: 1500 MM RCP 

1400 REMOVAL OF PIPE CMO 02 90.000

0.000

202-00035  
 

90.000

M   

57.05000 5,134.5090.000

0.00

1405 RELAY PIPE (1500 MM) CMO 02 85.400

0.000

210-02060  
 

85.400

M   

349.92000 29,883.1785.400

0.00

1410 1500 MM REINFORCED CONCRETE PIPE CMO 02 63.500

0.000

603-01600  
 

63.500

M   

545.86000 34,662.1163.500

0.00

CAT 69,679.780.0069,679.78CURRENT AMT0203 $ $ $
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0204 MCR ROADWAY 

1415 MATERIAL SAMPLING AND DELIVERY MCR LINE 1 3.000

0.000

250-00120  
 

3.000

EACH

82.50000 247.503.000

0.00

1420 ASBESTOS CONTAINING MATERIAL MANAGEMENT MCR LINE 4 1.000

0.000

253-00010  
 

1.000

L S 

1,700.00000 1,700.001.000

0.00

1425 STRUCTURE BACKFILL (CLASS 1) MCR LINE 5 493.000

0.000

206-00100  
 

493.000

M3  

20.43000 10,071.99493.000

0.00

1430 MANHOLE BOX BASE (4 M) MCR LINE 6 1.000

0.000

604-31010  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

1435 ADDED ITEM (LUMP SUM)/ PARTNERING - MCR 7 1.000

0.000

900-00014  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

1450 F/A MANHOLE MCR #08: MH UTILITY ACCESS 1,503.090

0.000

700-70290  
 

1,503.090

F A 

1.00000 1,503.091,503.090

0.00

1455 75 MM ELECTRICAL CONDUIT (JACKED) MCR LINE 09 78.000

0.000

613-00301  
 

78.000

M   

46.57000 3,632.4678.000

0.00

1530 REMOVAL OF OVERHEAD SIGN STRUCTURE MCR LINE 10 1.000

0.000

202-00805  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

CAT 28,155.040.0028,155.04CURRENT AMT0204 $ $ $

CAT NO0206 MCR RETAINING WALLS 

1525 ADDED ITEM (METER)/ MCR 11 SEAL WALL A JOINT 135.000

0.000

900-00012  
 

135.000

M   

19.84000 2,678.40135.000

0.00

CAT 2,678.400.002,678.40CURRENT AMT0206 $ $ $
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0207 CMO 03: WALLS D & E 

1445 ADDED ITEM (SQUARE METER)/ WALLS D AND E CIP 244.000

0.000

900-00021  
 

244.000

M2  

206.77000 50,451.88244.000

0.00

CAT 50,451.880.0050,451.88CURRENT AMT0207 $ $ $

CAT NO0208 CMO 04: WALL A DRAINAGE 

1460 F/A CMO 04: WALL A DRAINAGE 38,970.460

0.000

700-70035  
 

38,970.460

F A 

1.00000 38,970.4638,970.460

0.00

CAT 38,970.460.0038,970.46CURRENT AMT0208 $ $ $

CAT NO0209 CMO 05: RAMP M-Z DRAINAGE 

1465 REMOVAL OF PIPE CMO 05 171.000

0.000

202-00035  
 

171.000

M   

57.05000 9,755.55171.000

0.00

1470 REMOVAL OF ASPHALT MAT CMO 05 242.200

0.000

202-00220  
 

242.200

M2  

8.00000 1,937.60242.200

0.00

1475 STRUCTURE EXCAVATION CMO 05 1,714.000

0.000

206-00000  
 

1,714.000

M3  

5.00000 8,570.001,714.000

0.00

1480 STRUCTURE BACKFILL (CLASS 1) CMO 05 177.000

0.000

206-00100  
 

177.000

M3  

22.50000 3,982.50177.000

0.00

1485 STRUCTURE BACKFILL (CLASS 2) CMO 05 326.000

0.000

206-00200  
 

326.000

M3  

5.00000 1,630.00326.000

0.00

1490 MODIFY MANHOLE CMO 05 0.000

0.000

210-04015  
 

0.000

EACH

1.00000 0.000.000

0.00

1495 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO 05 127.910

0.000

403-00720  
 

127.910

T   

82.25000 10,520.60127.910

0.00

1500 1200 MM REINFORCED CONCRETE PIPE CMO 05 249.000

0.000

603-01480  
 

249.000

M   

430.00000 107,070.00249.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0209 CMO 05: RAMP M-Z DRAINAGE 

1505 INLET TYPE D (4 M) CMO 05 3.000

0.000

604-00510  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00

1510 MANHOLE BOX BASE (4 M) CMO 05 1.000

0.000

604-31010  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

1515 GUARDRAIL TYPE 4 (STYLE CA) CMO 05 46.000

0.000

606-00420  
 

46.000

M   

135.00000 6,210.0046.000

0.00

1520 MODIFY MANHOLE CMO 05 1.000

0.000

210-04015  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

CAT 164,276.250.00164,276.25CURRENT AMT0209 $ $ $

CAT NO0300 STRUCTURE E-17-NB 

1090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

7,409.30000 7,409.301.000

0.00

1095 STRUCTURE EXCAVATION 42.000

0.000

206-00000  
 

42.000

M3  

4.21000 176.8242.000

0.00

1100 STRUCTURE BACKFILL (CLASS 2) 30.000

0.000

206-00200  
 

30.000

M3  

4.21000 126.3030.000

0.00

1105 *DRILLED CAISSON (750 MM) 152.000

0.000

503-00030  
 

152.000

M   

244.19000 37,116.88152.000

0.00

1110 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 20.000

0.000

507-00100  
 

20.000

M3  

239.76000 4,795.2020.000

0.00

1115 STRUCTURAL STEEL 39,670.000

0.000

509-00000  
 

39,670.000

KG  

1.49000 59,108.3039,670.000

0.00
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PCN: 11508-BID    ESTIMATE RUN

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-17-NB 

1115 MATERIAL ALLOWANCE 500G STRUCTURAL STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1120 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

2.000

EACH

3,787.84000 7,575.682.000

0.00

1120 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1125 CONCRETE CLASS D (BRIDGE) 170.000

0.000

601-03040  
 

170.000

M3  

247.31000 42,042.70170.000

0.00

1130 *STRUCTURAL CONCRETE COATING 834.800

0.000

601-40300  
 

834.800

M2  

4.82000 4,023.74834.800

0.00

1135 *REINFORCING STEEL 414.000

0.000

602-00000  
 

414.000

KG  

0.76000 314.64414.000

0.00

1140 *REINFORCING STEEL (EPOXY COATED) 28,031.000

0.000

602-00020  
 

28,031.000

KG  

0.95000 26,629.4528,031.000

0.00

1145 BRIDGE RAIL TYPE 4 44.000

0.000

606-10400  
 

44.000

M   

102.11000 4,492.8444.000

0.00

1150 *FENCE CHAIN LINK (SPECIAL) (900 MM) 44.000

0.000

607-53137  
 

44.000

M   

68.16000 2,999.0444.000

0.00

1155 *75 MM ELECTRICAL CONDUIT (PLASTIC) 50.000

0.000

613-01300  
 

50.000

M   

36.90000 1,845.0050.000

0.00

CAT 198,655.890.00198,655.89CURRENT AMT0300 $ $ $
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-QM 

1160 STRUCTURE EXCAVATION 190.000

0.000

206-00000  
 

190.000

M3  

4.21000 799.90190.000

0.00

1165 STRUCTURE BACKFILL (FLOW-FILL) 360.000

0.000

206-00065  
 

360.000

M3  

68.84000 24,782.40360.000

0.00

1170 STRUCTURE BACKFILL (CLASS 2) 33.000

0.000

206-00200  
 

33.000

M3  

4.21000 138.9333.000

0.00

1175 *DRILLED CAISSON (300 MM) 122.000

0.000

503-00012  
 

122.000

M   

147.78000 18,029.16122.000

0.00

1180 *CONCRETE SEALER 98.000

0.000

515-00400  
 

98.000

M2  

2.99000 293.0298.000

0.00

1185 WATERSTOP (150 MM) 2.000

0.000

518-00106  
 

2.000

M   

14.32000 28.642.000

0.00

1190 CONCRETE CLASS D (BRIDGE) 46.000

0.000

601-03040  
 

46.000

M3  

247.31000 11,376.2646.000

0.00

1195 *BRIDGE DECK FINISH (SAWED GROOVES) 98.000

0.000

601-40250  
 

98.000

M2  

6.08000 595.8498.000

0.00

1200 *STRUCTURAL CONCRETE COATING 174.800

0.000

601-40300  
 

174.800

M2  

4.82000 842.54174.800

0.00

1205 *REINFORCING STEEL (EPOXY COATED) 5,265.040

0.000

602-00020  
 

5,265.040

KG  

0.95000 5,001.795,265.040

0.00

1210 BRIDGE RAIL TYPE 4 7.000

0.000

606-10400  
 

7.000

M   

102.11000 714.777.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-QM 

1215 *50 MM ELECTRICAL CONDUIT 18.000

0.000

613-00200  
 

18.000

M   

21.53000 387.5418.000

0.00

CAT 62,990.790.0062,990.79CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-QN 

1220 STRUCTURE EXCAVATION 112.000

0.000

206-00000  
 

112.000

M3  

4.21000 471.52112.000

0.00

1225 STRUCTURE BACKFILL (FLOW-FILL) 163.000

0.000

206-00065  
 

163.000

M3  

68.84000 11,220.92163.000

0.00

1230 *CONCRETE SEALER 58.000

0.000

515-00400  
 

58.000

M2  

2.99000 173.4258.000

0.00

1235 CONCRETE CLASS D (BRIDGE) 21.000

0.000

601-03040  
 

21.000

M3  

247.31000 5,193.5121.000

0.00

1240 *BRIDGE DECK FINISH (SAWED GROOVES) 58.000

0.000

601-40250  
 

58.000

M2  

6.08000 352.6458.000

0.00

1245 *REINFORCING STEEL (EPOXY COATED) 2,179.000

0.000

602-00020  
 

2,179.000

KG  

0.95000 2,070.052,179.000

0.00

CAT 19,482.060.0019,482.06CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-QP 

1250 STRUCTURE EXCAVATION 6,195.000

0.000

206-00000  
 

6,195.000

M3  

4.21000 26,080.956,195.000

0.00

1255 STRUCTURE BACKFILL (FLOW-FILL) 955.000

0.000

206-00065  
 

955.000

M3  

68.84000 65,742.20955.000

0.00

1260 STRUCTURE BACKFILL (CLASS 2) 5,995.000

0.000

206-00200  
 

5,995.000

M3  

4.21000 25,238.955,995.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-QP 

1265 *DRILLED CAISSON (300 MM) 122.000

0.000

503-00012  
 

122.000

M   

147.78000 18,029.16122.000

0.00

1270 *DRILLED CAISSON (600 MM) 371.000

0.000

503-00024  
 

371.000

M   

186.44000 69,169.24371.000

0.00

1275 *DRILLED CAISSON (900 MM) 397.000

0.000

503-00036  
 

397.000

M   

325.48000 129,215.56397.000

0.00

1280 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 131.000

0.000

507-00100  
 

131.000

M3  

239.76000 31,408.56131.000

0.00

1285 BEARING DEVICE (TYPE II) 20.000

0.000

512-00102  
 

20.000

EACH

856.01000 17,120.2020.000

0.00

1285 MATERIAL ALLOWANCE 500H BEARINGS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1290 BRIDGE DRAIN 5.000

0.000

513-00600  
 

5.000

EACH

6,425.76000 32,128.805.000

0.00

1295 *CONCRETE SEALER 6,309.000

0.000

515-00400  
 

6,309.000

M2  

2.99000 18,863.916,309.000

0.00

1300 WATERSTOP (150 MM) 5.000

0.000

518-00106  
 

5.000

M   

14.32000 71.605.000

0.00

1305 BRIDGE EXPANSION DEVICE (0-225 MM) 60.000

0.000

518-01009  
 

60.000

M   

1,856.01000 111,360.6060.000

0.00

1305 MATERIAL ALLOWANCE 500K EXPANSION DEVICES 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11508-BID    ESTIMATE RUN 05/03/2002

PROJECT: HB 0253-139                   ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:52:56

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-QP 

1310 CONCRETE CLASS D (BRIDGE) 3,821.880

0.000

601-03040  
 

3,821.880

M3  

247.31000 945,189.143,821.880

0.00

1315 *BRIDGE DECK FINISH (SAWED GROOVES) 6,278.000

0.000

601-40250  
 

6,278.000

M2  

6.08000 38,170.246,278.000

0.00

1320 *STRUCTURAL CONCRETE COATING 6,220.000

0.000

601-40300  
 

6,220.000

M2  

4.82000 29,980.406,220.000

0.00

1325 *REINFORCING STEEL 220,485.000

0.000

602-00000  
 

220,485.000

KG  

0.76000 167,568.60220,485.000

0.00

1330 *REINFORCING STEEL (EPOXY COATED) 401,690.000

0.000

602-00020  
 

401,690.000

KG  

0.95000 381,605.50401,690.000

0.00

1335 BRIDGE RAIL TYPE 4 525.000

0.000

606-10400  
 

525.000

M   

102.11000 53,607.75525.000

0.00

1340 *FENCE CHAIN LINK (SPECIAL) (900 MM) 491.000

0.000

607-53137  
 

491.000

M   

68.16000 33,466.56491.000

0.00

1340 MATERIAL ALLOWANCE 607D FENCE-CHAIN LINK FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

1345 *19 MM ELECTRICAL CONDUIT 70.000

0.000

613-00075  
 

70.000

M   

13.58000 950.6070.000

0.00

1350 *100 MM ELECTRICAL CONDUIT 1,058.000

0.000

613-00400  
 

1,058.000

M   

19.48000 20,609.841,058.000

0.00

1355 PRESTRESSED CONCRETE I (BT2130) 2,450.000

0.000

618-00184  
 

2,450.000

M   

405.25000 992,862.502,450.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 STRUCTURE E-17-QP 

1355 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 3,208,440.860.003,208,440.86CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-VS 

1360 STRUCTURE BACKFILL (FLOW-FILL) 83.000

0.000

206-00065  
 

83.000

M3  

68.84000 5,713.7283.000

0.00

1365 *BRIDGE EXPANSION DEVICE (0-50 MM) DELETED BY 105 0.000

0.000

518-01002  
 

0.000

M   

258.70000 0.000.000

0.00

1370 CONCRETE CLASS D (BRIDGE) 16.000

0.000

601-03040  
 

16.000

M3  

247.31000 3,956.9616.000

0.00

1375 *BRIDGE DECK FINISH (SAWED GROOVES) 33.000

0.000

601-40250  
 

33.000

M2  

6.08000 200.6433.000

0.00

1380 *REINFORCING STEEL (EPOXY COATED) 1,344.000

0.000

602-00020  
 

1,344.000

KG  

0.95000 1,276.801,344.000

0.00

CAT 11,148.120.0011,148.12CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1385 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

30,856.68000 30,856.681.000

0.00

1390 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,008.02000 1,008.021.000

0.00

1395 F/A MAINTAIN FIELD FACILITIES - MCR  3 7,406.320

0.000

700-70120  
 

7,406.320

F A 

1.00000 7,406.327,406.320

0.00

CAT 39,271.020.0039,271.02CURRENT AMT0400 $ $ $

$ 8,306,899.530.00$8,308,908.38$CURRENT AMTPROJECT TOTAL


